Walton Schools District Office Changes to Drawings and Specifications Allstate Construction, Inc. February 18, 2025

Drawings

Drawing C-500

 Change Allstate Construction markup to read (C-500): "See drawing<u>s</u> FS-100 <u>and FS-101N</u> for additional fire suppression water piping."

Drawing C-501

Change Allstate Construction markup to read (C-501):
"See drawings FS-100 and FS-101N for additional fire suppression water piping."

Drawing C-502

Change Allstate Construction markup to read (C-502):
"See drawings FS-100 and FS-101N for additional fire suppression water piping."